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Work Session 
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Agenda 
 
1 - Welcome and Introductions (5) 
2 - Workshop Goals (5) 
3 - Project Schedule / RFI Update (10) 
4 - Community Engagement (10) 
5 - Q & A (10) 
6 - Sunrise Process (25) 
7 - TM Claims Process (25) 



Workshop Goals 

• Review project plan and 
deliverables 

• Propose working methodology for 
the community 

• Solicit feedback on requirements 
for Trademark Claims and Sunrise 
processes 

 



TMCH Project Schedule 
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Q4 2011 

RFI for Provider 

Develop TMCH Requirements with 
the Community 

Go-Live Provider Testing, Training, and 
Launch 

Q1 2012 Q2 2012 Q3 2012 Q4 2012 

Secure Provider 

Develop TMCH Technical 
Requirements 

 Provider Design, Build, and 
Integration 



TMCH Request for Information (RFI) 

• Primary functions 
• Schedule 
• Separation of functions 
• Contractual relationship 
• Scope of services 
• Pricing model 

 
http://www.icann.org/en/announcements/
announcement-5-03oct11-en.htm 
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Implementation Assistance Group (IAG) 

• Open to interested participants 
• Parallel process and technical tracks  

• focus on requirements to be delivered to 
provider 

• Approximate timeframe November 2011 
– March 2012 

 
• To volunteer:  iag-rsvp@icann.org 
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 Proposed IAG Schedule 
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Oct 2011 Nov 2011 Dec 2011 Jan 2012 Feb 2012 

IAG Call for 
Nomination

s/ Kickoff 

TM Claims and Sunrise 
 

Mar 2012 

EPP Extensions, Data Issues 

Auth/Validation 
 

Handoff 
to 

Provider 
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Process Track 
 

Tech Track 

Apr 2012 

Preliminary Schedule 



Process Discussions  

•  Reviewing Sunrise and TM Claims 
•  Goal:  Capture requirements & priorities 
•  Handout summarizes requirements 
•  Implementation Advisory Group (IAG) 
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Next Steps 

• IAG kickoff  
• Complete requirements 
• Secure TMCH provider 
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Thank You 


	Trademark Clearinghouse (TMCH)
	Agenda
	Workshop Goals
	TMCH Project Schedule
	TMCH Request for Information (RFI)
	Implementation Assistance Group (IAG)
	 Proposed IAG Schedule
	Process Discussions 
	Slide Number 9
	Slide Number 10
	Next Steps
	Thank You

